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4/20/2004 2:21:00 PM

Changes to the schedule this time:

PSS Validation Schedule

Notes: 1. System requirements specification must be distributed not later than four months prior to the scheduled system validation. This is
only needed when the configuration of a BL is changing (e.g., addition of stations or shutters).
2. An updated version of the User Requirements document and the I/O lists must be available not later than three months prior to the
start date for system validation. This is only needed when the configuration of a BL is changing (e.g., addition of stations or shutters).
3. Functional validation procedure must be available for review not later than five working days prior to the start date for system
validation.
4. The I/O Validation Procedures are due two working days prior to the scheduled start date for system validation.
VPllz,l:im:fd Days to | Beam Stations BL Shutters/Stops Maintenance Tasks, Details, Comments, Last Next Val.
alidation Finish Line Exist New Exist New etc. Val. Due
Dates
04/21-22/04 2 1BM A/B-C P6B, P7C 05/01/03 | 05/01/04
04/21-22/04 2 11D ﬁiBD-_(;z P4B, P5C, P8X 05/12/03 | 05/12/04
04/22-23/04 2 31D A/B-C-D P5B, P8C, P8D 04/23/03 | 04/23/04
04/26-27/04 2 51D A-B-C-D ifgé ]1;4BSC, 04/28/03 | 04/28/04
04/29-30/04 2 71D A/B-C-D P4B, P5C, MBSD 04/29/03 | 04/29/04
04/28-29/04 2 131D A-B-C-D MBSD 04/21/03 | 04/21/04
04/28-30/04 3 |15 | ABCD P4B, MBSC. 04/24/03 | 04/24/04
05/03-04/04 2 20ID A-B-C P5B, MBSC Reverse Station-B Search Path. 05/14/03 | 05/14/04
05/05-06/04 2 16BM | A-B-C/D S3B, S3C, S3D 6/20/03 6/20/04
05/05-04/04 2 171D A-B P5B 06/09/03 | 06/09/04
05/05-06/04 2 18ID A-C-D P8D 05/07/03 | 05/07/04
05/10-11/04 2 12BM A-B P6B 04/23/03 | 04/23/04
05/10-11/04 2 22BM A-C/D P8D 05/19/03 | 05/19/04
05/12-13/04 2 331D A-C-D-E P5D, MBSE Reduce Search timing. 05/05/03 | 05/05/04
05/12-13/04 2 33BM A/B-C P7B, MBSC Reduce Search timing 05/12/03 | 05/12/04
05/20-21/04 2 2BM A-B P6B 7/28/03 7/28/04
06/7-8/04 2 141D A-B P5B 05/23/03
Summer 10ID A-B P5B 8/27/03 8/27/04
Summer 1I0BM | A 7/28/03 7/28/04
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VPllz,l:im:fd Days to | Beam Stations BL Shutters/Stops Maintenance Tasks, Details, Comments, Last Next Val.
a1Caton | ginish | Line Exist New Exist New etc. Val. Due
Dates
Summer 321D A/B P4B 7/14/03 7/14/04
Aug/Sept 2D | AB ED POB. POD. POF 9/22/03 | 9/22/04
Shutdown
Aug/Sept iD | ABD PAB. PAD. POC 9/29/03 | 9/29/04
Shutdown
Aug/Sept SBM | A/B-C-D P8B, S2C, S2D 9/03/03 | 9/03/04
Shutdown
Aug/Sept A/A-ext.,
A 6D | AT PSB, P8D 09/03/03 | 09/03/04
Aug/Sept SID | A-D/E-I P9D, PSE, P91 9/08/03 | 9/08/04
Shutdown
Aug/Sept oM | ABC PSB 9/08/03 | 9/08/04
Shutdown
Aug/Sept P4B, MBSC, 9/15/03 | 9/15/04
Shutdown 12ID | A-B-C-D MBSD
Aug/Sept 3 up | A 11/19/03 | 11/19/04
Shutdown
Aug/Sept 2 341D | A-B/C-DJE P9C, P/SIE 9/15/03 | 9/15/04
Shutdown
Aug/Sept ) SBM | A \C Dual FE 9/22/03 | 9/22/04
Shutdown
Aug/Sept I 35D | A 92203 | 9/22/04
Shutdown
Aug/Sept 2 M | AB 1/17/03 | 11/17/04
Shutdown
A,
Dec/Jan B/B-SOE,
o 3 I | & Sorl POB/C 01/14/03 | 01/14/04
C-SOE2

Dec/Jan 2 1D | A-B-C-D P8B, PSC, PSD 01/06/04 | 01/06/04
Shutdown
Dec/Jan A-B-C-D-E SH3C, SH3D,
o 3 161D MBSE 04/02/03 | 01/7/04
Dec/Jan SHID,
o 2 14BM | A-B-C-D ThC 01/06/03 | 01/08/04
Dec/Jan 2 19BM | A-C/D P8D 01/02/03 | 01/13/04
Shutdown
Dec/Jan 2 191D | A-C/D PSD 01/07/03 | 01/07/04
Shutdown
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VPllz.l(l;n:fd Days to | Beam Stations BL Shutters/Stops Maintenance Tasks, Details, Comments, Last Next Val.
a1Caton | ginish | Line Exist New Exist New etc. Val. Due
Dates
Dec/Jan 2 22ID | A-C/D PSD 01/02/03 | 01/2/04
Shutdown
Dec/Jan 2 I3BM | A-B-C-D SHI-C, SH2D 05/21/03 | 05/21/04
Shutdown
Dec/Jan 2 sup | ACD Pab 01/02/03 | 01/02/04
Shutdown
Dec/Jan 2 20BM | A-B P6B 07/30/03 | 01/30/04
Shutdown
Dec/Jan SBM | A-B P7B 09/26/01 | 03/26/02
Shutdown
Dec/Jan 17BM | A-B P6B 01/27/04 | 01/27/05
Shutdown
End. 2002 ~211ID LS-CAT N/A
Mid 2003 31BM N/A
e Out of service. User needs to sign the Req.
doc. (Nick)
e Replace bad FE >60PSI switch (Steve)
TBM AB . Replace the relays driving the strobes with 12/8/97
silver plated contact relays and mark (Steve)
o Install a diode across the relay coil driven by
the above sw. (Steve)
e Set DCM baud rate to 115.2KB (validators)
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